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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company; Village of Bourbonnais; 
County of Kankakee; Township of Bourbonnais; 
State of Illinois, Department of Transportation 

Illinois Commercc tiommission 
RAIL SAFENSECTION 

T04-0054 
Stipulated Agreement regarding construction of a connecting road : 
(Belson Road), vacation of McKnight Road within the railroad : 
right-of-way limits and closure of McKnight Road highway-rail : 
grade crossing of the Illinois Central Railroad Company’s tracks : 
located in the Village of Bourbonnais, Kankakee County, Illinois : 
designated as crossing AAWDOT #288 933B, milepost 51.35M. : 

PETITION FOR SUPPLEMENTAL ORDER AND EXTENSION OF TIME 

NOW COMES the Village of Bourbonnais, an Illinois Municipal Corporation, by and through its 

attorney, Patrick T. Dum, of the law firm LaBeau Dietchweiler Capriotti & Dunn P.C., and 

requests an extension of the deadline for the completion of construction pursuant to the order 

entered in this case. In support of this request, The Village of Bourbonnais alleges upon 

information and belief as follows: 

1. On April 26,2004, May 3,2004, May 1 I ,  2004, May 17,2004, June 7,2004 and June 8, 

2004, The Illinois Commerce Commission, The Village of Bourbonnais, the Illinois Department 

of Transportation, the Township of Bourbonnais, the Illinois Central Railroad Company and the 

County of Kankakee executed a Stipulated Agreement No. 1034, which provided for the 

construction of a connecting road, Belson Road, vacation of McKnight Road within the 

railroad’s right-of-way and closure of the McKnight Road highway-rail grade crossing of the 

Illinois Central Railroad Company’s tracks located in the Village of Bourbonnais, Kankakee 

County, Illinois, designated as crossing AAWDOT #288 933B, milepost 51.35M. 



. 

2. 

“A”. 

3. 

No. 1034 and requiring the parties to the agreement to meet its terms. 

4. 

Exhibit “ B .  
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date of the order. 

6 .  The ORDER additionally required that reimbursement from the Grade Crossing 

Protection Fund shall expire, and the Illinois Department of Transportation shall de-obligate all 

residual Grade Crossing Protection Fund money, twelve (12) months after the completion date 

specified in the order. 

7. 

8. 

7. 

forth in the ORDER due to additional right of way that was required for the project to be 

completed, and The Village of Bourbonnais has had problems obtaining said right of way from 

the landowner(s). The Village of Bourbonnais has received verbal commitment from the 

landowner(s) for the appropriate dedications and the Village is now in the process of completing 

the necessary legal documentation. 

A true and correct copy of Stipulated Agreement No. 1034 is attached hereto as Exhibit 

On June 23,2004 an ORDER was entered accepting the terms of Stipulated Agreement 

A true and correct copy of the ORDER entered June 23,2004 is attached hereto as 

The ORDER additionally required all work be completed within one (1) year from the 

The previously mentioned deadlines are to expire on or about June 23,2005. 

The Village of Bourbonnais requires extensions of the deadlines set in the ORDER. 

The Village of Bourbonnais will be unable to meet the required construction deadline set 



WHEREFORE, the Village of Bourbonnais respecthlly requests that: 

A. 

2005; and 

B. 

Department of Transportation’s requirement to de-obligate all residual Grade Crossing 

Protection Fund money, be extended six (6) months to December 23,2005; and 

C. 

accordingly and therefore be extended six (6) months to December 23,2005. 

the deadline for completion of construction be extended six (6) months to December 23, 

the deadline for reimbursement from the Grade Crossing Protection Fund, and the Illinois 

any and all deadlines for contribution of or payment of funds for this project be adjusted 

VILLAGE OF BOURBONNAIS, ILLINOIS, 
an Illinois Municipal Corporation. 

BY: 
Patrick T. Dunn 
Attorney for the Village of Bourbonnais 

Prepared By: 
Patrick T. Dunn 
LaBeau Dietchweiler Capriotti & Dunn P.C. 
Attorney for the Village of Bourbonnais 
200 East Court Street, Suite 700 
Kankakee, Illinois 60901 
Phone: (8 15)933-6637 
Fax: (815)933-9940 



EXHIBIT A 

Stipulated Agreement No. 1034 



.. 
* *  . ' ORIGINAL 

STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT No. 

7-0 q L.27 -qq 

This agreement made and entered into, by and between the State of Illinois acting by 
and through the Illinois Commerce Commission, hereinafter referred to as the 
"Commission", the Illinois Central Railroad Company, hereinafter referred to as the 
"Company", the Village of Bourbonnais in Kankakee County, hereinafter referred to as 
the "Village", the County of Kankakee, hereinafter referred to as  the "County", the 
Township of Bourbonnais, hereinafter referred to as the "Township" and the State of 
Illinois, Department of Transportation, hereinafter referred to as the "Department". 

WITNESSETH: 

WHEREAS, within the Village, McKnight Road extends in an east-west direction, 
crosses the Company's tracks (DOT 288 9338) and intersects with Illinois Route 50 
approximately 470 feet east of the tracks as measured centerline to centerline. St. 
George Road (County Highway 8),  which is one-half mile north of McKnight Road, 
extends in an east-west direction, crosses the Company's tracks (DOT 288 932U) and 
intersects with Illinois Route 50 approximately 610 feet east of the tracks as measured 
centerline to centerline. The McKnight Road and St. George Road grade crossings are 
equipped with automatic flashing light signals and gates. McKnight Road is heavily 
used by large tractor-trailer trucks. A recent highway capacity analysis conducted by 
the Department reveals that the vehicle storage area between the St. George Road 
crossing and Illinois Route 50 is adequate for existing and projected traffic; and 

WHEREAS, the Village proposes to extend Belson Road south from its present 
terminus south of St. George Road, to connect with McKnight Road, a distance of 
approximately 1,900 feet; the road extension, which is west of the Company's tracks, 
would allow for closing and barricading of the grade crossing of the Company's tracks 
with McKnight Road, and would divert traffic from McKnight Road to St. George Road; 
and 

WHEREAS, proper investigation has been made of the circumstances surrounding the 
aforesaid safety improvements by the Commission's Railroad Section Staff; and 

WHEREAS, the parties are mutually agreeable to accomplish the proposed 
improvements upon a determination of the Commission by Order. 

NOW, THEREFORE, in consideration of the premises and of the mutual covenants and 
agreements as hereinafter contained, the parties pray that the Commission enter an 
Order according to the provisions of Section 18c-7401 of the Illinois Commercial 
Transportation Law requiring that certain improvements as hereinafter stated be made 
and that the cost for the proposed improvements be divided among the parties 
according to law and that the Grade Crossing Protection Fund (GCPF) of the Motor 

1 D ED 



Fuel Tax Law be required to bear a substantial portion of the cost; To Wit the parties 
ariee as follows: 

Section: All improvements encompassed by this agreement shall be made in 
accordance with all applicable State laws, rules, standards, regulations and orders and 
procedures in general. 

Section: 
following improvements should be made: 

The parties are of the opinion that in the interest of public safety the 

a. Construct an extension to the existing Belson Road, by the Village, between St. 
George Road and McKnight Road, substantially as set forth in Exhibit A attached 
hereto. 

b. Vacate the existing McKnight Road grade crossing by the Village within the 
Company's right-of-way. 

c. Close, abolish and barricade the McKnight Road crossing by the Company, shown 
in Exhibit B attached hereto, subsequent to completion and opening of the Belson 
Road extension. 

Section: The Village has prepared an estimate of cost to accomplish the proposed 
roadway work which it may be required to perform, said estimate is attached as Exhibit 
C, and shall upon Order, according to the requirements contained therein, prepare 
detailed plans and specifications for the proposed improvement for the approval of the 
Commission and the Department. 

Section: The Company and Village shall upon the Commission's Order, according 
to the requirements contained therein, proceed toward the completion of the work 
proposed herein accomplishing the improvements with their own forces or appropriate 
contracted services and agree that an appropriate time for the submission of any plans 
should be two (2) months from the date of the Commission Order, the submission of 
progress reports should be six (6) months from the date of the Commission Order and 
for completion of the work should be twelve (12) months from the date of the 
Commission Order subsequent to this Agreement. 

w: The aforesaid progress reports shall include the Commission Order 
number, the Order date, the project completion date as noted in the Order, crossing 
information (Inventory number and railroad milepost number), type of improvement and 
project manager information (name, title, mailing address, phone number and facsimile 
number of the Company and Village employee responsible for management of the 
project); the report from the Village shall also include the status of expenditures of the 
roadway project and percentage of completion of the project; if the project is behind 
schedule, the report must also include a brief explanation of the reason(s) for the delay. 
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Section: 
proposed improvement should be: 

a. The cost to close, abolish and barricade the McKnight Road crossing (no estimate) 
should be paid 100% by the Company. The cost to maintain the barricades should 
be paid 100% by the Village. 

b. The cost for the Village to construct Belson Road, as set forth in attached Exhibit C, 
is estimated to be $561,238. The Grade Crossing Protection Fund should pay 50% 
of the actual cost, not to exceed $280,619. The Village should pay all remaining 
construction costs, as well as all future maintenance costs. 

c. The Village should pay 100% of the cost to vacate McKnight Road within the 
Company's right-of-way. 

Section: The Village is financially able and willing to bear an equitable portion of 
the cost for the proposed improvements as may be assigned by the Order and indicates 
this intent by Resolution attached as Exhibit D. 

Section: All bills for expenditures authorized to be reimbursed from the Grade 
Crossing Protection Fund shall be submitted to the Department's district office as 
follows: Illinois Department of Transportation, Bureau of Local Roads and Streets, 700 
East Norris Drive, Ottawa, Illinois 61350. The final bill for expenditures shall be clearly 
marked "Final Bill", and authorization for reimbursement from the Grade Crossing 
Protection Fund shall expire and the Department shall de-obligate all residual Grade 
Crossing Protection Fund money twelve (12) months after the completion date specified 
in the Order. 

The parties hereto agree that an equitable division of cost to perform the 

S&iar&: The Village shall submit to the Commission copies of the vacation 
ordinance or other legal documents that show McKnight Road has been vacated within 
the Company's right-of-way. The Village and the Township shall install and maintain 
any required signs in conformance with the Manual on Uniform Traffic Control Devices, 
indicating the McKnight Road crossing closure. 

Section: This agreement shall be binding upon the parties hereto, their successors 
or assigns. Upon execution of this agreement by all parties, the Commission shall within 
60 days enter an appropriate order accepting or rejecting such stipulation according to 
the provisions contained herein. 

In Witness Whereof, the parties have caused this agreement to be executed by their 
duly authorized officers, as of the dates indicated herein. 

3 



\ -  

a a 
.I 

Executed by the Commission this 26th day of April, 2004 

Michael E. Stead 
Rail Safety Program Administrator 

Attest: 

._ 

Rail Safety Section 
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Illinois Commerce Commission Stipulated Agreement No. 1034 concerning the construction of a 

connecting road and the closure of the Illinois Central I McKnight Road grade crossing (DOT 288 9336) 

in the Village of Bourbonnais, Illinois. 

Executed by the Village of Bourbonnais this 3”’ dayof fly , 2004. 

: VILLAGE OF BOURBONNAIS 

/ 



lllinois Commerce Commission Stipulated Agreement No. 1034 concerning construction of a 

connecting road and closure of the Illinois Central I McKnight Road grade crossing (DOT 288 933B) 

located in Bourbonnais, Illinois. 

Executed by the Department this //f% day of f l h  ,2004. 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 



Illinois Commerce Commission Stipulated Agreement No. 1034 concerning the construction of a 

connecting road and the closure of the Illinois Central / McKnight Road grade crossing (DOT 288 933B) 

located in Bourbonnais, Illinois. 

Executed by the Township of Bourbonnais this /7 m d 
day of ,2004. 

Attest: 



Illinois Commerce Commission Stipulated Agreement No. 1034 concerning 
construction of a connecting road and closure of the McKnight Road highwayail 
crossing of the Illinois Central Railroad Company’s track (Milepost 51.35, 
AAWDOT 288 933B) in the Villas of Bourbonnais, Kankakee County, Illinois. 

/ 

Executed by the Company this 7 7% day of y/ U- ,2004 

ILLINOIS CENTRAL RAILROAD COMPANY 

By: F L  
Paul E. Ladue 
Region Manager 
Contracts and Administration 

Witness: 



Illinois Commerce Commission Stipulated Agreement No. 1034 concerning the construction of a 

connecting road and the closure of the Illinois Central I McKnight Road grade crossing (DOT 288 933B) 

in the Village of Bourbonnais, Illinois. 

Executed by the County of Kankakee this s d - d a y o f  [L ,2004. 

County of Kankakee 

By+ Title) 

Attest: 



!. 
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(I) 

Village of Bourbonnais 
Belson Road Extension (St George Road to McKnight Road>1900 LN. FT. 
Very Preliminary Estimate of Cost-Dated March 4,2004 

CONSTRUCTION COST ESTIMATE 

Earth Excavation 
Combination Concrete Curb & Gutter 
Heavy Duty Pavement 
Storm Sewer Piping < 18" 
Storm Sewer Piping > 18" 
Storm Sewer Manholes 
Storm Sewer Inlet 
Street Lights 
Pavement Markings & Signage 
Restoration 
10% Contingency 

3000 CY 
3810LF 
7604 SY 

840 LF 
2100 LF 

8EA 
12 EA 
6EA 
1 LS 
I L S  

$ 10.00 
$ 15.00 
$ 28.00 
$ 25.00 
$ 45.00 
$1,500.00 
$ 600.00 
$4.oO0.00 
$2,500.00 
$3,500.00 

Construction Cost Estimate 

Engineering Cost 

Very Preliminary Project Cost Estimate 

P 2, 2 

$ 30,000.00 
$ 57,150.00 
$212,912.00 
$ 21.000.00 
$ 94.500.00 
$ 12,000.00 
$ 7,200.00 
$ 24,000.00 
$ 2,500.00 
$ 3,500.00 
$ 46,476.20 

$511,238.20 

$ 50,000.00 

$561,238.20 
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Exhibit D 

ILLINOIS COMMERCE COMMISSION 
STIPULATED AGREEMENT 

Date May 3, 2004 Agreement # i n a  

Village of Bourbonnais Board of Trustees The 

meeting on May 3, 2004 Resolved to authorize 

(Board or Council of City, Village, County, etc.) 

Robert Latham, Village President 

(Name, Office) 

to act as its designated agent in the processing of this Stipulated Agreement and that 
the Village of Bourbonnais 

(Township, City, Village or County) 

is financially willing and able to bear the costs for the proposed improvement as may be 
assigned to it according to the terms of this Agreement. 



EXHIBIT B 

ORDER entered June 23,2004 



I 

STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company; Village of : 
Bourbonnais; County of Kankakee; Township of : 
Bourbonnais; State of Illinois, Department of : 
Transportation. 

Stipulated Agreement regarding construction of a : 
connecting road (Belson Road), vacation of : 
McKnight Road within the railroad right-of-way limits : 
and closure of the McKnight Road highway-rail : 
grade crossing of the Illinois Central Railroad : 
Company’s tracks located in the Village of : 
Bourbonnais, Kankakee County, Illinois, designated : 
as crossing AAWDOT #288 9336, milepost 51.35M. : 

: T04-0054 

ORDER 

By the Commission: 

On April 26, 2004, May 3, 2004, May 11,2004, May 17,2004, June 7,2004 and 
June 8, 2004, the Illinois Commerce Commission (“Cornmission”), the Village of 
Bourbonnais (“Village”), the Illinois Department of Transportation (“Department”), the 
Township of Bourbonnais (“Township”), the Illinois Central Railroad Company 
(“Company”) and the County of Kankakee (“County”), respectively, executed a Stipulated 
Agreement according to the provisions of Section 18c-7401 of the Illinois Commercial 
Transportation Law. The Stipulated Agreement, which is appended hereto, provides for 
construction of a connecting road (Belson Road), vacation of McKnight Road within the 
railroads right-of-way and closure of the McKnight Road highway-rail grade crossing of the 
Illinois Central Railroad Company’s tracks located in the Village of Bourbonnais, Kankakee 
county, Illinois, designated as crossing AAWDOT #288 9338, milepost 51.35M. 

The Commission, having given due consideration to the Stipulated Agreement, 
finds that: 

(1) The Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

The proposed Belson Road extension is shown on Exhibit A and the 
physical characteristics of the McKnight Road highway-rail grade crossing 
are indicated on Exhibit B, of the Stipulated Agreement, appended hereto; 

The parties agree that in the interest of public safety the improvements as 
set forth in Section 2 of the Stipulated Agreement, appended hereto, should 

(2) 

(3) 



.. 
T04-0054 

be perfoned; 

The cost for the proposed improvements should be divided among the 
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax Law, 
in accordance with the Law; 

It is fair and reasonable that the Secretary of the Illinois Department of 
Transportation through the Grade Crossing Protection Fund of the Motor 
Fuel Tax Law, the Village of Bourbonnais and the Illinois Central Railroad 
Company be directed to bear their respective portions of the actual cost of 
the proposed improvements as set forth in Section 6 of the Stipulated 
Agreement, appended hereto; 

625 ILCS 5/18c-1701 and 1704 require each “person”, as defined by Section 
18c-1104, to comply with every regulation or order of the Commission. 
These sections further provide that any person who fails to comply with a 
Commission regulation or order shall forfeit to the state not more than 
$1,000 for each such failure, with each day’s continuance of the violation 
being considered a separate offense. While the Commission expects all 
parties to comply with this Order in all matters addressed herein and in a 
timely manner, the Commission advises that any failure to comply may 
result in the assessment of such sanctions. 

IT IS THEREFORE ORDERED that the terms of the Stipulated Agreement 
executed by the Staff of the Illinois Commerce Commission, the Village of Bourbonnais, 
the Illinois Department of Transportation, the Township of Bourbonnais, the Illinois Central 
Railroad Company and the County of Kankakee on April 26,2004, May 3,2004, May 11, 
2004, May 17, 2004, June 7, 2004 and June 8, 2004, respectively, be, and they are 
hereby accepted and required to be met by the aforesaid parties. 

IT IS FURTHER ORDERED that the Village of Bourbonnais and the Illinois Central 
Railroad Company be, and they are hereby, required and directed to proceed immediately 
in scheduling or performing the work as set forth in Section 2 of the Stipulated Agreement, 
appended hereto and shall complete the work within one (1) year from the date of this 
Order. 

IT 1s FURTHER ORDERED that the cost of making the improvements herein 
required shall be divided among the parties and the Grade Crossing Protection Fund of 
the Motor Fuel Tax Law, as set forth in Section 6 of the Stipulated Agreement, appended 
hereto. 
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T04-0054 

IT IS FURTHER ORDERED that the Village of Bourbonnais, within two (2) months 
from the date of this Order, shall submit detailed plans for the Belson Road extension to 
the Illinois Department of Transportation. 

IT IS FURTHER ORDERED that the Illinois Department of Transportation shall, 
within thirty (30) days of its receipt of the aforesaid detailed plans, furnish to the 
Commission’s Director of Processing and Information, Transportation Bureau, a statement 
of its approval or disapproval thereof. 

IT IS FURTHER ORDERED that the Village of Bourbonnais shall submit to the 
Commission’s Director of Processing and Information copies of the vacation ordinance or 
other legal documents that show McKnight Road has been vacated within the Illinois 
Central Railroad Company’s right-of-way. 

I ‘ 

IT IS FURTHER ORDERED that the Village of Bourbonnais and Bourbonnais 
Township shall install and maintain any required signs in conformance with the Manual on 
Uniform Traffic Control Devices, indicating the McKnight Road crossing closure 

IT IS FURTHER ORDERED that all bills for expenditures from the Grade Crossing 
Protection Fund shall be submitted as set forth in Section 8 of the Stipulated Agreement 
appended hereto. 

IT IS FURTHER ORDERED that authorization for reimbursement from the Grade 
Crossing Protection Fund shall expire, and the Illinois Department of Transportation 
shall de-obligate all residual Grade Crossing Protection Fund money, twelve (12) 
months after the completion date specified in this Order. 

IT IS FURTHER ORDERED that the Village of Bourbonnais and the Illinois 
Central Railroad Company shall submit progress reports to the Illinois Commerce 
Commission’s Director of Processing and Information, Transportation Bureau, within six 
(6) months from the date of this Order. The aforesaid progress reports shall include the 
Commission Order number, the Order date, the project completion date as noted in the 
Order, crossing information (Inventory number and railroad milepost number), type of 
improvement and project manager information (name, title, mailing address, phone 
number and facsimile number of the Company and Village employee responsible for 
management of the project) The report from the Village shall also include the status of 
expenditures of the roadway project and percentage of completion of the project If the 
project is behind schedule, the report must also include a brief explanation of the 
reason(s) for the delay. 
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T04-0054 

IT IS FURTHER ORDERED that the Illinois Central Railroad Company shall submit 
to the Director of Processing and Information, Transportation Bureau of the Commission 
within five (5) days of the completion of its work herein required, U.S. DOT Crossing 
Inventory Form 6180.71 as a notice of said completion. 

IT IS FURTHER ORDERED that the Village of Bourbonnais be, and it is hereby 
required and directed to submit a written notice, to the Director of Processing and 
Information, Transportation Bureau of the Commission, of the date the work herein 
required of it has been completed. Said notice shall be submitted within five (5) days after 
said completion date. 

IT IS FURTHER ORDERED that, any person making a Request For Extension Of 
Time up to 30 days to complete a project ordered by the Commission must file a 
request with the Director of Processing and Information no later than 14 days in 
advance of the scheduled deadline. An Administrative Law Judge will consider and 
decide the request. 

IT IS FURTHER ORDERED that, any person requesting an extension of time that 
exceeds 30 days must file a Petition For Supplemental Order with the Director of 
Processing and Information no later than 21 days in advance of the scheduled deadline. 
The Commission will decide Petitions For Supplemental Orders. 

IT IS FURTHER ORDERED that, requests For Extension Of Time and Petitions 
For Supplemental Orders must include the reason(s) the additional time is needed to 
complete the work and the time within which the project will be completed. Prior to 
submitting a Request For Extension Of Time or a Petition For Supplemental Order, the 
person must notify the Commission’s Rail Safety Program Administrator that it is unable 
to complete the project within the ordered timeframe. 

IT IS FURTHER ORDERED that, the Commission or its Administrative Law Judge 
reserves the right to deny Petitions For Supplemental Orders and Requests For 
Extension Of Time, if the reason(s) supporting the request is insufficient or where it 
appears the person has not made a good faith effort to complete the project within the 
allotted time. Failure of the Commission or Administrative Law Judge to act on a 
pleading prior to the deadline means the originally ordered comp!etion date remains in 
effect. 

IT Is FURTHER ORDERED that, subject to Section 18c-2201 and 1802206 of the 
Law, this is a final decision subject to the Administrative Review Law. 
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T04-0054 

By Order of the Commission this 23rd day of June, 2004. 

JUDGE 

SECTION CHIEF 

Chairman 

5 



STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company; Village of Bourbonnais ) 
1 
1 
1 T04-0054 
1 
) 
) 
) 
) 

County of Kankakee; Township of Bourbonnais; 
State of Illinois, Department of Transportation 

Stipulated Agreement regarding construction of a 

Of McKnight Road highway-railgrade crossing of the 
Illinois Central Railroad Company’s tracks located in 

Connecting road (Belson Road), vacation of McKnight 
Road within the railroad right-of-way limits and closure 

The Village of Bourbonnais, Kankakee County, Illinois 
Designated as crossing AAUDOT #288 933B, Milepost 

) 
) 

51.35M, 

To: Michael J. Barron, Jr. 
Counsel 
Illinois Central Railroad Company 
17641 S. Ashland Avenue 
Homewood, IL 60430 

Robert Latham 
Village President 
Village of Bourbonnais 
700 Main Street NW 
Bourbonnais, IL 60914 

James W. Piekarczyk 
Kankakee County Highway Engineer 
750 S. East Avenue, PO Box 825 
Kankakee, IL 60901 

William T. Sunley 
Professional Engineer 
Hanson Professional Services, Inc. 
1525 S. Sixth Street 
Springfield, IL 62703 

Michael Hildebrand 
Highway Commissioner 
Bourbonnais Township 
623 Woodstock Lane 
Bourbonnais, IL 60914 

Victor A. Modeer 
Director of Highways-IDOT 
Attn: Jeff Harpring, Room 205 
2300 S. Dirksen Parkway 
Springfield, IL 62764 

Brian Simeur 
Village Clerk 
Village of Bourbonnias 
700 Main Street NW 
Bourbonnais. IL 60914 

David Lazarides 
Acting Director of Processing 
Transportation Bureau 
Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 



NOTICE OF FILING 

PLEASE TAKE NOTICE that on the 18" day of May 2005, there was filed with 

the Illinois Commerce Commission of the State of Illinois, the attached Petition for 

Supplemental Order and Extension of Time in the above-referenced matter, 

State of Illinois 1 

County of Kankakee ) 
) ss: 

CERTIFICATE OF SERVICE 

The undersigned hereby certifies that on the 18" day of May 2005, the original and two 

copies of the foreging PETITION FOR SUPPLEMENTAL ORDER AND EXTENSION 

OF TIME was served for filing upon David Lazarides, Acting Director of Processing, 

Transportation Bureau, Illinois Commerce Commission, 527 E. Capitol, Springfield, IL, 

6270 1, in a securely sealed envelope with sufficient postage attached to carry the same. 

The following persons were also served a copy by U S .  mail: 

Michael J. Barron, Jr. 
Counsel Highway Commissioner 
Illinois Central Railroad Company 
1764 1 S. Ashland Avenue 
Homewood, IL 60430 

Michael Hildebrand 

Bourbonnais Township 
623 Woodstock Lane 
Bourbonnais, IL 60914 

Robert Latham 
Village President 
Village of Bourbonnais 
700 Main Street NW 
Bourbonnais, IL 60914 

Victor A. Modeer 
Director of Highways-IDOT 
Attn: Jeff Harpring, Room 205 
2300 S. Dirksen Parkway 
Springfield, IL 62764 

James W. Piekarczyk Brian Simeur 
Kankakee County Highway Engineer Village Clerk 
750 S. East Avenue, PO Box 825 Village of Bourbonnias 
Kankakee, IL 60901 700 Main Street NW 

Bourbonnais, IL 60914 
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William T. Sunley David Lazarides 
Professional Engineer 
Hanson Professional Services, Inc. 
1525 S. Sixth Street 
Springfield, IL 62703 

Acting Director of Processing 
Transportation Bureau 
Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 

, , ..,-;..- 

Patrick T. Dunn, Village Attorney 
LaBeau, Dietchweiler, Capriotti & Dum, P. C. 
200 E. Court Street - Suite 700 
Kankakee, IL 60901 
Phone: (815) 933-6637 
Fax: (815) 933-9940 
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